Sanitized - Approved For Release : CIA-RDP61-00391R000200060008-5

Prod 12-48

8 ~~December~~ January 1958

MEMORANDUM FOR: St/C/RR

FROM : D/GG/RR

SUBJECT : Reports Completed by D/GG/RR during December 1957.

| Report No. | Project Control No. | Title | Classification | Control | Man Hours* | Requester |
|---|---|---|---|---|---|---|
| CIA/RR-GR-119 | 61.1538 | Code: [redacted] 25X1A2g | S | -- | C | PP/UNC/EA, Navy, Army, AF |
| CIA/RR-GR-120 | 64.1551 | Code: [redacted] | S | -- | C | ditto |
| CIA/RR-GR-165 | 64.1591 | Possible Soviet Guided-Missile Launching Sites and Ranges to NATO and SAC Targets | S | -- | C | OST/RND |
| NIS 29[M] | 60.1479 | Chapter IX (Sections 90, 91, and 92) Jordan | S | NOFORN | C | NIS Program |
| G/E-76 | 66.1185 | Railroads in Latin America | -- | OFFICIAL USE ONLY | C | Self-initiated |
| G/I-231.1 | 64.1586 | Comments Regarding Specific Data for the Tomsk Area | S | -- | C | D/GG/RR |
| G/I-238.1 | 64.1593 | Code: [redacted] 25X1A2g | S | -- | C | D/GG/RR |
| G/I-241 | 64.1601 | Comments on the Summary of Analogies of the Soviet Grain Growing, by [redacted] 25X1A9a | S | -- | C | S/Ag/IS |
| G/I-242 | 63.1594 | Code: [redacted] 25X1A2g | S | -- | C | PP/C Staff, OD/P |
| G/I-243 | None | Possible Soviet Territorial Gains in the Caspian Sea Area | S | -- | C | AD/RR (for State) |

*Man Hours: A. Over 1000
B. 500-1000
C. Under 500

9 JAN 1958
O/Ch/C

Sanitized - Approved For Release : CIA-RDP61-00391R000200060008-5

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

SECRET/NOFORN

| Project Control | Title | Requester | Status 1/ | Est. Date of Publication 1/ | Man Hours |
|---|---|---|---|---|---|
| **Geographic Intelligence Review, CIA/RR-MR** | | | | | |
| 60.1527 | Geographic Intelligence Review, MR-53 | Routine | In Reprod. | January 58 | B |
| 60.1600 | Geographic Intelligence Review, MR-54 | Routine | *** | I 58 | B |
| **Geographic Intelligence Reports (for standard distribution) - CIA/RR-G** | | | | | |
| 61.1211 | Geog. of Ningsia, Suiyuan, Charhar, Shensi | RQM/OIS | Delayed | Open | A |
| 61.1212 | Geography of Sinkiang | RQM/OIS | *** | I 58 | A |
| 66.1257 | International Boundaries in Latin American | Inter. Am. Geod. Survey | **** | I 58 | A |
| 61.1273 | Geography of Tibet | RQM/OIS | Delayed | Open | A |
| 62.1374 | Northern Afghanistan | Self-init. | **** | I 58 | B |
| 61.1380 | Regional Analysis of NE Thailand | Self-init. | *** | I 58 | A |
| 64.1486 G-18 | Geographical Analysis of Novaya Zemlya | Self-init. | **** | I 58 | A |
| 64.1487 | Norilsk Urban Study | Self-init. | *** | I 58 | B |
| 63.1585 G-19 | Postwar Dev. of Poland's Western Terr. | Self-init. | **** | I 58 | C |
| **Geographic Intelligence Reports (for limited and special distribution) - CIA/RR-GR** | | | | | |
| 64.1158 GR-163 | Evasion Geography of USSR-SW Europe | AFCIN | In Reprod. | January 58 | A |
| 69.1189 | Intel. Col. Manual (geodesy, photogram., cartog) | Self-init. | Delayed | Open | B |
| 63.1322 | Evasion Geography of Czechoslovakia | AFCIN | Delayed | Open | B |
| 69.1323 | Critique of "Basic Problems of Geodetic Gravimetry" by Molodenskiy | Self-init. | **** | Open | C |
| 63.1340 GR-164 | Urban Area Study: Korce, Albania | RQM/OIS | In Reprod. | January 58 | B |

1/ Status

I Initial research started.
* Research 1/3 complete.
** Research 2/3 complete.
*** Research in final stage.
**** Preparation for reproduction in process.

Delayed: Work scheduled but due date and/or other work do not warrant beginning project.
In abeyance: Some work done but higher priority work has taken precedence.
#: New project initiated during month.
Roman Numeral: Quarter of calendar year.

SECRET

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

| Project Control | Title | Requester | Status 1/ | Est. Date of Publication 1/ | Man Hours |
|---|---|---|---|---|---|
| CIA/RR-GR-Continued | | | | | |
| 63.1341 | Urban Area Study: Sofia, Bulgaria | RQM/OIS | Delayed | Open | B |
| 63.1342 | Urban Area Study: Burgas, Bulgaria | RQM/OIS | Delayed | II 58 | B |
| 61.1345 | Evasion Geography of Thailand | AFCIN | In abeyance | Open | B |
| 65.1346 | Evasion Geography of Austria | AFCIN | In Reprod. | January 58 | A |
| GR-162 | | | | | |
| 61.1357 | North Korea Target Study: Ch'ongjim | RQM/OIS | *** | March 58 | C |
| 62.1391 | Evasion Geography of Afghanistan | AFCIN | *** | Open | B |
| 62.1409 | Evasion Geography of Iran | AFCIN | In abeyance | Open | B |
| 61.1414 | Evasion Geography of W.Pakistan and Kashmir | AFCIN | In abeyance | Open | B |
| 64.1419 | USSR RR Map | S/TR/RR | ** | Feb 58 | B |
| 65.1433 | Evasion Geography of Switzerland | AFCIN | In abeyance | Open | B |
| 64.1437 | Terr.-Adm. Divisions of USSR | Self-init. | In Reprod. | January 58 | B |
| GR-155 | | | | | |
| 62.1444 | Evasion Geography of Iraq | AFCIN | *** | Open | C |
| 61.1448-1459 | North Korean Target Studies (12 studies) | RQM/OIS | Delayed | Open | (each study) B |
| 61.1462 | Evasion Geography of Burma | AFCIN | In abeyance | Open | B |
| 62.1490 | Evasion Geography of Algeria-Tunisia | AFCIN | In Reprod. | January 58 | B |
| 63.1524 | Evasion Geography of Yugoslavia | AFCIN | ** | Open | B |
| 64.1529 | Analysis of Corn Cultivation in USSR | M/Ag/RR | *** | February 58 | C |
| 63.1533 | Code: [redacted] | DD/P, etc. | *** | February 58 | C |
| 61.1537 | Code: | DD/P, etc. | I | February 58 | C |
| 64.1541 | Code: | DD/P, etc. | *** | January 58 | C |
| 64.1542 | Code: | DD/P, etc. | *** | January 58 | C |
| 64.1543 | Code: | DD/P, etc. | * | February 58 | C |
| 64.1545 | Code: | DD/P, etc. | I | Open | C |

25X1A2g

1/ Status

I Initial research started.
* Research 1/3 complete.
** Research 2/3 complete.
*** Research in final stage.
**** Preparation for reproduction in process.

Delayed: Work scheduled but due date and/or other work do not warrant beginning project.

In abeyance: Some work done but higher priority work has taken precedence.

#: New project initiated during month.

Roman Numeral: Quarter of calendar year.

[redacted]

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

| Project Control | Title | Requester | Status 1/ | Est. Date of Publication 1/ | Man Hours |
|---|---|---|---|---|---|
| CIA/RR-GR-Continued | | | | | |
| 64.1545 | Code: [redacted] | DD/P, etc. | I | Open | C |
| 64.1546 | Code: | DD/P, etc. | I | Open | C |
| 64.1547 | Code: | DD/P, etc. | I | Open | C |
| 64.1548 | Code: | DD/P, etc. | * | February 58 | C |
| 64.1549 | Code: | DD/P, etc. | I | Open | C |
| 64.1550 | Code: | DD/P, etc. | ** | February 58 | C |
| 64.1552 | Code: | DD/P, etc. | I | Open | C |
| 64.1553 | Code: | DD/P, etc. | I | Open | C |
| 64.1554 | Code: | DD/P, etc. | I | Open | C |
| 64.1555 | Code: | DD/P, etc. | I | Open | C |
| 61.1557 | [redacted] | AFOIN | **** | I 58 | B |
| 62.1560 | Code: | DD/P, etc. | *** | January 58 | C |
| 62.1561 | Code: | DD/P, etc. | I | March 58 | C |
| 62.1562 | Code: | DD/P, etc. | I | March 58 | C |
| 62.1563 | Code: | DD/P, etc. | * | January 58 | C |
| 63.1572 | [redacted] | ONI | I | April 58 | C |
| 63.1573 | | ONI | I | May 58 | C |
| 63.1574 | Code: | DD/P, etc. | ** | March 58 | C |
| 63.1575 | Code: | DD/P, etc. | ** | February 58 | C |
| 63.1576 | Code: | DD/P, etc. | ** | February 58 | C |
| 60.1595 | Civil Divisions: USSR and Asia | State | **** | I 58 | C |
| 60.1596 | Civil Divisions: Africa | State | *** | I 58 | C |
| 60.1597 | Civil Divisions: Europe | State | I | ASAP | C |
| 60.1598 | Civil Divisions: Oceania | State | I | ASAP | C |
| 60.1599 | Civil Divisions: W. Hemisphere | State | I | ASAP | C |
| 62.1606 | Code: | AFCIN | **** | January 58 | C |
| #61.1609 | Code: | DD/P, etc. | I | February 58 | C |
| #61.1611 | Code: | DD/P, etc. | I | January 58 | C |
| #61.1612 | Code: | DD/P, etc. | I | March 58 | C |
| #61.1613 | Code: | DD/P, etc. | I | April 58 | C |

[redacted] 25X1A2g

[redacted] 25X1X4

[redacted] 25X1A2g

[redacted] 25X1X4ze

[redacted] 25X1A2g

[redacted] 25X1A2g

1/ Status

I Initial research started.
* Research 1/3 complete.
** Research 2/3 complete.
*** Research in final stage.
**** Preparation for reproduction in process.

Delayed: Work scheduled but due date and/or other work do not warrant beginning project.
In abeyance: Some work done but higher priority work has taken precedence.
#: New project initiated during month.
Roman Numeral: Quarter of calendar year.

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

| Project Control | Title | Requester | Status 1/ | Est. Date of Publication 1/ | Man Hours |
|---|---|---|---|---|---|
| **Geographic Intelligence Memorandum, CIA/RR-GM** | | | | | |
| 63.1603 | The Trondheim Project | Self-init. | *** | January | C |
| 62.1607 | Soviet Penetration of the Middle East | Self-init. | Delayed | Open | C |
| **External Memorandum - CIA/RR-EM** | | | | | |
| 69.908 | Add. Ref. to Sov. Diagrams, Sketches, Photographs of Sov. Geodetic and Photogram. Instruments (ER-6) | | In abeyance | Open | C |
| 69.908 | Report on Soviet Cartography (ER-12) | | In abeyance | Open | C |
| 69.908 | Selected List of Ref. to Sov. Cartography | | In abeyance | Open | C |
| 69.908 | Selected Bibliography of Sov. Geodesy (ER-14) | | In abeyance | Open | C |
| **Geographic Memorandum - G/I** | | | | | |
| [redacted] | [redacted] | [redacted] on Exch.) | [redacted] | [redacted] | C |
| **Geographic Memorandum - G/E** | | | | | |
| 69.1577 | Accuracy of Target Positioning Inside USSR | Navy | *** | January 58 | C |
| **Service Jobs - G/S** | | | | | |
| 66.1186 | Survey of No. Arctic/Sub-Arctic Research | Self-init. | I | Open | C |
| 63.1209 | City Plan: Gdansk, Poland | RQM/OIS | | Open | C |
| 63.1316 | City Plan: Bucharest, Rumania | RQM/OIS | Delayed | Open | C |

1/ Status

I Initial research started.
* Research 1/3 complete.
** Research 2/3 complete.
*** Research in final stage.
**** Preparation for reproduction in process.

Delayed: Work scheduled but due date and/or other work do not warrant beginning project.
In abeyance: Some work done but higher priority work has taken precedence.
#: New project initiated during month.
Roman Numeral: Quarter of calendar year.

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5

| Project Control | NIS Chapter I, Section 19 | Status of Coordination | Estimated Date to OBI | Man Hours |
|---|---|---|---|---|
| 60.1512 | NIS 6, Luxembourg | In process | January 58 | C |
| 60.1513 | NIS 17, Italy | Scheduled | February 58 | C |
| 60.1514 | NIS 48, Morocco | Scheduled | March 58 | C |
| 60.1515 | NIS 29[M], Jordan | Scheduled | April 58 | C |
| 60.1516 | [redacted] 25X6A | Scheduled | June 58 | C |
| | **NIS Chapter IX** | | | |
| 60.1480 | NIS 15[M], Switzerland | In process | February 58 | A |
| 60.1481 | NIS 31[M], Israel | In process | February 58 | A |
| 60.1482 | NIS 77, Panama | Scheduled | March 58 | A |
| 60.1483 | NIS 34, Afghanistan | Scheduled | April 58 | A |
| 60.1484 | [redacted] 25X6A | Scheduled | June 58 | A |
| 60.1564 | NIS 250, Cyprus | Scheduled | August 58 | A |
| 60.1565 | NIS 55, Ethiopia, Eritrea, the Somalilands | Scheduled | October 58 | A |
| 60.1566 | NIS 2, Ireland | Scheduled | November 58 | A |
| 60.1567 | NIS 102, Southwest Pacific Islands | Scheduled | January 59 | A |
| 60.1568 | [redacted] 25X6A | Scheduled | February 59 | A |
| 60.1569 | | Scheduled | March 59 | A |
| 60.1570 | NIS 101, West Pacific Islands | Scheduled | April 59 | A |
| 60.1571 | NIS 30[M], Iraq | Scheduled | June 59 | A |

Sanitized - Approved For Release :
CIA-RDP61-00391R000200060008-5